










Project: DK-CLARIN WP5.1
Date: 14-08-08

Task		Rolled Up Milestone		Rolled Up Split	
Progress		Rolled Up Progress		External Milestone	
Milestone		External Tasks		Deadline	
Summary		Project Summary			
Rolled Up Task		Split			

ID		Name	Dur.	Start	Finish	uly			August				September				October					November			
						14	21	28	04	11	18	25	01	08	15	22	29	06	13	20	27	03	10	17	24
27		11.1 Definition af WP 5.1 i	3d	22-09-08	24-09-08								 												
28		11.2 Skitse til kalenderplai	3d	24-09-08	29-09-08																				
2		2 Milepæl T18	0d	30-06-09	#####																				
3		3 Milepæl T28	0d	30-04-10	#####																				
4		4 Milepæl T36	0d	31-12-10	#####																				



Project: DK-CLARIN WP5.1

Date: 14-08-08


Task


Progress


Milestone


Summary


Rolled Up Task












Rolled Up Milestone


Rolled Up Progress


External Tasks


Project Summary


Split











Rolled Up Split

External Milestone

Deadline

